
K.KAMBA SAND DAM (APA DAM 3)   EXPENDITURE REPORT

APA

Kwa Kamba dam: Expenditure/costs

a. Material 193,340
b. Skilled labour     63,000
c. Community Organization    30,000
d. Site selection and preparation
    Survey, location and design     40,000
e. Technical supervision    30,000
    Training   40,000
     Total direct construction costs            396,340

f. Administrative costs
    (Site administration, procurement and office costs)   49,540
g.Transport   30,000

   Total indirect cost   79,540

    Total site cost           475,880

g. Community contribution

     Local material                50,400
     Labour           210,000 

    Total           260,400

Grand total site cost         736,280

21st February 2008.


