
KALULINI SAND DAM  (APA DAM 2)   EXPENDITURE REPORT

APA

Kwa Kasonzo dam: Expenditure/costs

a. Material 279,380
b. Skilled labour     51,750
c. Community Organization    30,000
d. Site selection and preparation
    Survey, location and design     40,000
e. Technical supervision    45,000
    Training   40,000
     Total direct construction costs            486,130

f. Administrative costs
    (Site administration, procurement and office costs)   66,000
g.Transport   27,500

   Total indirect cost   93,500

    Total site cost           579,630 (65.7%)

g. Community contribution

     Local material                75,820
     Labour           227,000 

    Total           302,820  (34.3%)
Grand total site cost         882,450

21st November 2007.


