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10.   STREAM  LONGITUDINAL  PROFILE:  THE  DAM  AND  WELLS
POSITIONS 
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11. DECISIONS NEEDED NOW

1. The Kativani community, or more precisely a committee, has indicated that they
are not  willing to break stones and collect  them. How are stones going to  be
broken,  collected  and  transported  to  sites?  It  is  a  SASOL conditionality  that
before we commit staff the building stones be on site. This is also required by
other agencies for it is the toughest of all sand dam building activities.

2. Is the community position stated in 1 above, a good development approach to
encourage?  SASOL insists  that  they do this  work as  a  strategy to  sustainable
development and no doubt it will need convincing on this point before it commits.

3. Can the Kativani dam to be constructed by Utooni/Excellent or SASOL?

4. Is it to be done this year?

5. Is there financing for all proposed ie a dam and eight wells?

6. If number 4 does not hold, what is fundable?

7. Long term, will there be financing for the other nine dams and their wells?

8. SASOL  still  has  outstanding  issues  about  financing  in  terms  of  contracting,
supervision  and  timeliness  of  the  previous.  In  the  future  how  is  this  to  be
organized?

9. There has been discussion about going to visit Kitui sand dams by APA and the
new associates to look at utilization of mature dams-note the APA financed ones
are yet to mature. Such discussion also seemed to include Kativani people, is this
a serious proposal or just talk? SASOL needs to know way ahead of time and it
needs to happen before October. 28/08/08


